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Summary: The Multi Unit Spectroscopic Explorer (MUSE) is a second-generation VLT panoramic integral-field 

spectrograph currently in manufacturing, assembly and integration phase. MUSE has a field of 1x1 arcmin² sampled at 
0.2x0.2 arcsec² and is assisted by the VLT ground layer adaptive optics ESO facility using four laser guide stars. The 

instrument is a large assembly of 24 identical high performance integral field units, each one composed of an advanced 

image slicer, a spectrograph and a 4kx4k detector. In this paper we review the progress of the manufacturing and report 
the performance achieved with the first integral field unit.  

  

  

1. Introduction  
  

The Multi Unit Spectroscopic Explorer MUSE is one of the second-generation instruments of the ESO 

VLT. MUSE is a wide-field optical integral field spectrograph operating in the visible wavelength 

range with improved spatial resolution.   

  

MUSE has a broad range of astrophysical applications, ranging from the spectroscopic monitoring of 

solar system’s outer planets to very high redshift galaxies. The most challenging scientific and 

technical application is the study of the progenitors of normal nearby galaxies out to redshifts z>6. 

These systems are extremely faint and can only be found by their Lyman-alpha emission. MUSE will 

be able to detect these in large numbers (~15,000) through a set of nested surveys of different area and 

depth. The deepest survey will require very long integration (80 hrs each field) to reach a  



 

limiting flux of 4 × 10-19erg.s-1.cm-2, a factor of 30 times better than what is currently achieved with 

narrow band imaging.  

  

MUSE is composed of 24 identical modules, each one consisting of an advanced slicer, a spectrograph 

and a (4k)² detector. A series of fore-optics and splitting and relay optics is in charge of derotating and 

splitting the square field of view into 24 sub-fields. These are placed on the Nasmyth platform between 

the VLT Nasmyth focal plane and the 24 IFU modules. AO correction will be performed by the VLT 

deformable secondary mirror. Four sodium laser guide stars are used, plus a natural star for tip/tilt 

correction.  

  

  

  

  
Figure 1: Artist view of MUSE on the VLT Nasmyth platform  

  

This unique and ambitious project is supported by seven major European research institutes: the Centre 

de Recherche Astrophysique de Lyon which is the leading institute, the European Southern 

Observatory (ESO), the Leiden Observatory (NOVA), the Laboratoire d’Astrophysique de Toulouse-

Tarbes, the Institut für Astrophysik of Gottingen, the Institute for Astronomy at ETH and the 

Astrophysikalisches Institut Potsdam.  The MUSE consortium brings together more than a hundred 

scientists and engineers who cover all the required expertise to build and exploit this unique 

instrument: optics, mechanics, electronics, cryogenics, signal processing, management, observational 

and theoretical astrophysics.  

  

  

The instrument concept and science goals are described in detail in [1]. In this paper we focus on the 

development status of the project and the first performance validations.  

  



 

2. Technical and managerial challenges  
  

Technical and managerial challenges are the natural counterparts of astrophysical goals. The first two 

top-level requirements are image quality and throughput. The optical system image quality 

requirement (1.2 pixel FWHM at the red wavelength) has been set up to maintain the exquisite image 

quality which will be delivered by the AO facility over the full field of view.   

The throughput requirement (up to 40% in the central wavelength range) is essential to detect the very 

faint galaxies we are looking for. Despite this excellent overall system throughput, observation of these 

very faint sources will require very long integration (up to 80 hours) and thus high stability is also an 

important requirement. The instrument must also be very well calibrated. A more detailed description 

of the requirements is given in [2].  

The design, manufacturing and assembly of 24 identical high performance integral field units, each 

one being an assembly of a complex opto-mechanical system with a large detector and its cryogenic 

system, is a rather new in the field of optical instrumentation and therefore a big challenge for us. Last 

but not the least, keeping cost and schedule in this context requires a proper management and quality 

control [3].  

  

3. General status  
After 1.5 year of phase A, 4 years of design phase, the project is now in its manufacturing integration 

and test phase which is expected to last 2.5 years. The past and upcoming milestones are given in the 

following table.  

  

Review  Date  Status  

Kick off Phase A  2002-05    

Conceptual Design  2004-01  Passed  

Optical Preliminary Design  2006-06  Passed  

Preliminary Design  2007-07  Passed  

Optical Final Design  2007-12  Passed  

Final Design  2009-03  Passed  

1st IFU Manufacturing Item Acceptance  2010-02  Passed  

2 paths global test  2011-Q3    

12 paths global test  2011-Q4    

Preliminary acceptance in Europe  2012-Q2    

Preliminary acceptance in Chile  2012-Q4    

  

With the performance validation of the first IFU (see next section), a major milestone has been 

achieved recently. The upcoming milestones will be the performance validation of two and then twelve 

complete optical paths (i.e. from the input telescope focal plane to the detector).  

  

To evaluate the evolution of top-level performances with time we have selected three indicators: the 

limiting emission line flux (in (cgs unit) for a deep exposure of 80 x 1 hour integration time and for an 

unresolved galaxy, the wide-field mode (WFM) spatial resolution at 750 nm (FWHM arcsec unit) for 

typical atmospheric conditions using AO, the Strehl ratio corresponding to the narrow field mode 



 

(NFM) spatial resolution at 650 nm for good atmospheric conditions with AO. To assess the risk we 

also give the margins with respect to specifications in the two critical areas: throughput in three 

wavelength ranges (blue-green-red) and instrument image quality. These indicators are given in the 

following table.  

  

Perf. Type  Milestone  Indicators    Margins   

    WFM Flux  WFM FWHM  NFM SR  Through.  IQ  

Dreamed  Phase A  2.7-4.2 10-19   0.30-0.50  05-10%      

Designed  
PDR  2.6-4.2 10-19   0.33-0.52   04-09%  14-10-17%  24-40%  

FDR  2.4-3.9 10-19  0.30-0.50   11%  17-04-08%  41-24%  

Build  PAE            

Real  Comm.            

  

One can note that the indicators are quite stable when going from the Phase A (dreamed) to FDR 

(designed) performances and good margins exist. There is even a slight improvement in limiting flux. 

The long design effort to maintain an excellent throughput while keeping the high image quality has 

clearly paid off. The next step (build performances) has already started with the ongoing measurements 

of the first integral field unit.   

  

4. From design to reality: the first IFU  
After such a long period of design and prototype development and testing, the ‘first technical light’ of 

the first IFU has been an exciting (and sometime stressing) time.   

We first received a Volume Phase Holographic grating (VPHG) from KOSI. This grating has been 

corrected for the non-conformance in throughput uniformity that was detected on the prototype. It was 

carefully measured again using our test bench and found to be well within the specifications [4]. The 

grating was then send to Winligth to be integrated into the spectrograph.  

We then received the two major slicer components: the image dissector and the focusing mirror arrays. 

The alignment and test of this compact and complex system took sometime but finally converge and 

demonstrate the excellent optical performance of Winligth’s realization. However we realize soon that 

the protected silver coating was progressively degrading. Immediately Winlight started to investigate 

new coatings and performed a series of environment test to find the suitable coating supplier. The 

slicer was sent back to Winlight and recoated with a simple temporary metallic coating in order to 

continue the test sequence.   

In the meantime, the first spectrograph from Winlight was received to CRAL almost simultaneously 

with the first detector and its cryogenic system from ESO. The various test benches realized at CRAL, 

including part of the control software developed by LATT and the new CCD controller developed by 

ESO were assembled. Before binding the detector vessel to the spectrograph, we found that the field 

lens that close the detector vessel, was displaying coating degradation. After inspection and discussion 

with Winlight, it was concluded that the coating is hygroscopic. The coating malediction was going 

on!  

The first detector had also its non-conformity in the presence of a bright spot that could prevent to 

make long exposure. A work around was found to be able to conduct the test. Finally all sub-systems 

were aligned and successfully tested. The system image quality and the detector quantum efficiency 



 

were measured to be within the specifications. The detector AR graded coating is not only boosting 

the quantum efficiency but it also almost suppresses the fringing in the red. A few ghosts due to 

slicer/spectrograph multiple reflections were measured but they were quite faint and could have been 

neglected. However an elegant solution was found with an adaptation of the slicer pupil/mask that 

completely suppress all ghosts. The detail measurements and process of the IFU validation is presented 

in this conference [5]. One of the technical first light images is shown here.  

  

  
Figure 2: In this HgCd, Ne and Xe arc exposure of the first IFU one can see 3750 high quality spectra (only 4% of 

the total number of  MUSE spectra)  

  

Following this first IFU, 23 others are expected. It has then been a significant stress for the  

Assembly and Integration Test group to face all these non-conformities for the first IFU: finding 

solution to all these points took a while and the planning slipped consequently. However all the 

experience gained with this first IFU is essential in view of the series. Actions have been taken to find 

a good and stable solution to the coating process. The group is now much more confident for the 

upcoming IFUs. After reviewing the measurements with the various suppliers and ESO, it has been 

decided to launch the manufacturing of the series. This first IFU will now be refurbished to become 

fully compliant.  

  



 

5. Status of manufacturing  
Even if attention was focused to the first IFU, all other subsytems have well progressed and we have 

been able to launch in parallel all the manufacturing contracts. An estimate of the progress is also 

shown in the following table. Note that the 24 detectors have already been delivered by E2V. 

Performances, as measured by E2V and checked by ESO, are excellent and very uniform between 

devices.   

  

Subsystem  Item  Supplier  Progress  

Calibration Unit  Lens  Lichtenknecker Optics  80%  

Fore-Optics  

Derotator  Winlight  95%  

Mirrors  Hellma  90%  

Lenses  Winlight  5%  

Shutter  Bonn University  70%  

Beam structure  MGS  70%  

Mechanics  Bassanetti  100%  

Splitting and Relay Optics  

Field Splitter Unit  SEOP  80%  

Relay Optics Mirrors (48x)  SEOP  5%  

Singlet Lenses (18x)  POG  5%  

Doublet Lenses (48x)  Winlight  5%  

Instrument Main Structure  Main Structure  Streicher  85%  

Integral Field Units  

Image Slicers (24x)  Winlight  30%  

Spectrographs (24x)  Winlight  30%  

VPH Gratings (24x)  KOSI  50%  

Detectors (24x)  E2V  100%  

  

The cryogenic system is also quite advanced and shall be delivered soon by ESO to CRAL facility. It 

has already been tested on 12 detector vessels.  

   



 

  
Figure 3: MUSE cryogenic system in test at ESO/Munich.  

  

  
Figure 4: The large structure with its 24 cylindrical IFU supports in manufacturing stage at Streicher premise.  



 

6. Software development  
A first prototype of the instrument control software has been produced for the IFU AIT. In parallel the 

study of the non-standard software components (the slow guiding system and the fast reconstruction 

image display) has been finalized. The first system uses a specific detector to perform low order 

guiding on faint stars while the second is able to compute and display on-the fly a reconstructed white 

light image using a short exposure of the field of view. The CCD acquisition is performed by the New 

Generation Controller developed at ESO.  

  

The second major piece is the data reduction software. Preliminary releases have been distributed and 

tested against simulated data given by the instrument numerical model [3] and on real data obtained 

with the first IFU. An important feature of the data reduction software is a proper handling of noise 

propagation.   

  
Figure 5: Instrument numerical model simulation of a raw CCD (bias subtracted) frame corresponding to a single 

deep field one-hour exposure. From left to right: one full CCD raw exposure, a zoom centered on a faint continuum 

galaxy and on an emission line object.  

7. Conclusions  
The design, manufacturing, alignment and test of the first IFU have been successfully performed. 

Although the system is not fully compliant, solutions have been found to the non-conformities and the 

manufacturing of the series has been launched. The realization of such a high performance system for 

a unit cost (detector and its cryogenic system included) of less than 200 k€ is already a major 

achievement.   

  

The next major milestone is the preliminary acceptance in Europe foreseen for the first quarter of 2012. 

We expect to get all IFUs components delivered to Lyon by early 2011 and the other hardware (main 

structure, fore-optics, field and splitter optics) and software a few months later. Then the assembly of 



 

all parts (“the grand ballet”) will start followed by end-to-end system tests. This impressive machine 

shall then be ready to be scrutinized by ESO and after successful validation, sent to Paranal for first 

light at the VLT.  
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